
 
SR 167 Corridor Plan 

Corridor Working Group Meeting – Meeting Summary 
May 24, 2005  

1:00 – 3:00 p.m. 
Auburn City Hall – City Council Chambers 
25 West Main Street– Auburn, WA 98001 

  
 
Attendees 
 
WSDOT City of Auburn King County  
Carol Hunter Carolyn Robertson Lisa Shafer 
Mike Sallis Dennis Dowdy  
Ron Landon Tiffan Goodman Pierce County 
Ron Paananen  Cindy Larkin 
 City of Kent Karen Goon 
 Cathy Mooney  
Perteet Chad Bieren Port of Tacoma 
Loren Sand Steve Mullen Dick Dorsett 
Michael Booth Tim LaPorte  
 
EnviroIssues 

 
City of Renton 

Puget Sound Regional 
Council 

Diane Adams Nick Afzali Charlie Howard 
Mandy Putney Sandra Meyer  
  Sound Transit 
 City of Sumner Jim Moore 
 Bill Shoemaker  
   
   
 
Welcome and Introductions 
 
Carol Hunter, WSDOT, welcomed the group and thanked them for coming. All 
attendees introduced themselves and the agency they represent. Then Carol 
reviewed the agenda and started the meeting. She noted that the Transportation 
Partnership Account will have impacts on the process and that this first meeting 
will provide the background information needed to effectively move forward.  
 
Corridor Plan Overview – Funding, History and Process 
Carol Hunter, WSDOT 
 
Carol referred to the first handout in the CWG binder while describing the funding 
streams for project along the corridor. Funding for the corridor comes from, the 
Nickel Package, and the recent Transportation Partnership Account. About $190-
200 million in funding exists for projects in the corridor. 
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Carol reviewed the history and process of the corridor plan, which is illustrated by 
the timeline graphic in the CWG binder.In preparation for the proposed RTID 
ballot, an analysis of the corridor was performed in a short time frame. This study 
resulted in a preference by South King County jurisdictions to add two additional 
lanes in each direction. However, the cost of this type of project was larger than 
the revenue RTID could generate and was adjusted to one additional lane in 
each direction. Eventually $500 million was approved by the legislature to fund 
corridor improvement projects. Three priority bottleneck projects were then 
identified based on preliminary cost estimates and in correlation with this dollar 
amount. The bottleneck project are listed below in order of priority: 
 
� HOV lane completion – Constructs remainder of HOV lanes between 

Auburn and  King/Pierce county line. 
� S. 277th to SR 516 – Adds northbound and southbound auxiliary lane 

between S. 277th and SR 516. 
� S. 180th to 84th Ave S. – Adds one northbound and southbound general 

purpose lane. 
 
As part of the 2005-2007 budget, the legislature approved $9.6 million dollars of 
Nickel Funds for the SR 167 Corridor Plan and the preparation of the 
environmental document. This will be about a 14-16 month process for the 
development of the Corridor Plan. The NEPA process will be followed for the 
three projects identified and any additional projects that are ultimately identified.  
 
Currently, the project team is acquiring new data. There is a need for additional 
and new data due to a longer study area, additional stakeholders, and the first 
analysis was done very quickly. Some of the data will come from the enhanced 
PSRC 2030 model. Tolling and local land use assumptions are included in this 
enhanced modeling. Data is also being gathered during stakeholder interviews. 
Residential growth and freight mobility are the primary stories that have emerged 
from the interviews WSDOT. 
 
At this point, there is the opportunity to develop new/additional screening criteria 
for evaluating projects. This is because the most recent funding is not tied to 
RTID, which had specific screening guidelines. 
 
As a result of the Transportation Partnership Account funding, WSDOT is 
rethinking overall management of all the corridor projects so that there is 
organization among all of the projects on SR 167. The engineer will probably 
report to Craig Stone. WSDOT doesn’t know who the engineer will be at this 
time. 
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Discussion Topics: 
� Tim LaPorte, City of Kent, reminded the group that RTID will be going to 

vote in Fall 2006 and that the CWG should talk about how to make this a 
positive vote. Carol Hunter replied that RTID’s approach is not yet known. 
They will either decide to be conservative or to go for everything that is 
needed. She explained that WSDOT segmented the corridor in the past so 
that a dollar amount could be attached to each segment. Then, after a 
funding amount was decided upon, it was possible to pick and choose 
projects based on the cost. This approach worked in the past and will 
probably be used again. Loren Sand added that the group does need to 
keep RTID in mind as we work through the schedule so that we can have 
some projects identified by the end of the summer. There was discussion 
that the CWG meeting schedule should be moved up to accommodate the 
RTID schedule.  

 
� Tim LaPorte noted that adding two lanes in each direction is still the 

recommendation of the Kent and Auburn. The mayors still think that this 
defines the SR 167 project, not the three bottleneck projects. His 
perspective is that three of the four King County representatives want to 
deliver complete projects for RTID.  

 
� Lisa Schafer, King County, asked when the cost estimates were last 

updated and Carol Hunter replied that the costs have not been updated 
since 2003 during the last CVEP. At that point, there were only preliminary 
designs. 

 
 
Current Activities Overview 
Loren Sand, Perteet 
 
Loren provided an overview and summary of the stakeholder interviews 
conducted with jurisdictions and information gained at the WSDOT/WTA lunch 
meeting. He added that freight surveys will be coordinated with WTA members 
for additional information about improvements, hotspots, and priorities. 
 
Discussion 
� Nick Afzali mentioned that the interchange at 42nd and 180th is a priority 

hotspot for Renton. King County has started to look at this interchange 
and their analysis might be helpful for the corridor plan. 

 
� Tim asked about coordination with Sound Transit’s Long Range Plan. Jim 

Moore, Sound Transit, replied that he is not involved in Phase II 
specifically, but does know that the draft Long Range Plan is complete 
and a wish list of projects for this phase is being developed. There are one 
or two items in the SR 167 Corridor that are included on the preliminary 
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list, including direct access ramps. He suggested that WSDOT contact 
Eric Chipps at Sound Transit for more details. 

 
� Steve Mullen, City of Kent, commented that it is also important to 

understand the future plans of the railroads because that will have a 
significant impact on freight.  

 
Loren continued describing current activities and mentioned that an 
origin/destination survey was being developed for the HOT Lanes Project and 
that Perteet is developing a freight survey for distribution in late June to WTA 
members. This will happen after the HOT Lane survey. O/D results are expected 
by the end of the July. 
 
Loren noted that the goal is to make sure that the modeling represents local 
activities, the rail activities, the ports, etc. Michael Booth, Perteet, will be coming 
to talk with jurisdictions to make sure the new model is accurate at the local level. 
He will be making calls in the next couple of weeks. 
 
 
Discussion: 
� Will the PSRC survey results be used?  Charlie Howard, PSRC, replied 

that they would be providing the information they have to WSDOT. 
 
� Charlie Howard suggested that WSDOT contact Minnesota DOT because 

they just opened their HOT Lane projects. Carol stated that the HOT 
Lanes project manager is in regular contact with similar projects across 
the country and that she could do a presentation at a future meeting if 
needed. 

 
� Dick Dorsett, Port of Tacoma, asked how the freight connection will be 

incorporated into the model? Michael Booth replied that the project team is 
trying to understand where the current gaps are and then will work to fill 
those gaps. Freight is important to the effort.  

 
� Dick Dorsett also asked whether the extension project gets included? 

Loren replied that the original study area was larger than the actual project 
area and the original modeling assumed that the extension would be in 
place. The project area now extends down to SR 512. 

 
� Dennis suggested adding a question on the survey to determine the 

amount of through truckers using SR 167 as well as how many are making 
local stops. 

 
 
Overview of the SR 167 Corridor Plan and Decision Making Structure 
Carol Hunter, WSDOT 
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Carol reviewed the leadership and decision making structure for the corridor plan 
and noted that it is similar to the structure used by the Alaskan Way Viaduct 
Project. It has been reviewed and approved by Doug MacDonald and Dave Dye. 
 
Discussion: 
� Tim LaPorte noted that RTID is left out of this diagram. The RTID board 

will have to vote on projects agreed on by this group. Under current law it 
has to go through RTID prior to going to vote to the public. Ron Paananen, 
WSDOT, answered that he feels with SR 167 it will depend on the dollar 
amount that is allocated. This corridor plan will be similar to SR 405 and 
will develop a list of projects. It’s not likely that there will be funding for the 
entire list. We need to make a priority list.  

 
� Dick Dorsett observed that the decision structure diagram should be more 

explicit and include assumptions about the decisions expected of each of 
these leadership groups. 

 
� Nick Afzali, City of Renton, noted that I-405 has electeds at the executive 

group level and Tim LaPorte added that he feels this is important in order 
to assure buy in from the electeds along the corridor. Dennis Dowdy, City 
of Auburn, echoed these concerns. Ron Paananen stated that there have 
many conversations about this at WSDOT. This is an executive decision. 
Carol has passed your concerns on to Doug and Dave and this is their 
final decision. 

 
� Dennis Dowdy added that it would be a good idea for Doug to attend the 

next Valley Mayor’s meeting and ask them who they want to nominate to 
be on the Executive Committee.  

 
Phase One Results 
Loren Sand, Perteet 
 
Loren reviewed the results of the SR 167 Valley Freeway Analysis. Pg. 10 lists 
the four options that were looked at during the study. There was no official 
adoption of the option on pg. 17, but letters of support were received from the 
cities and SCATBD. The County did not support this option. Pg 18 describes the 
screening criteria that were used to evaluate the four options. Loren pointed out 
that freight was a missing component and that these criteria were focused on 
RTID priorities.  
 
The CWG will need to establish criteria for choosing projects and then for 
evaluating them. Loren asked the group to review these criteria prior to the next 
meeting. The goal for next meeting will be to reach agreement about the criteria 
to be used. 
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Public Involvement Plan Overview 
Diane Adams, EnviroIssues 
 
Diane Adams explained the different strategies and techniques that will be used 
to engage the public throughout the entire corridor plan. She noted that this 
process is already underway and started with the stakeholder interviews. Follow 
up interviews might be necessary with some of the stakeholders and additional 
people will be contacted as needed. There will be mixture of activities planned in 
order to reach out to a broad array of people living along the entire corridor, 
including more traditional events like open houses. In order to be resourceful, the 
SR 167 Corridor Plan will join with the SR 169 open houses already planned for 
September in Renton and Auburn. The second series of open houses will be held 
early in 2006. Locations have not been determined for these meetings yet. 
 
In addition to open houses, the project will provide information and dialogue 
opportunities to the public in the following ways: 
� Booths at local farmer’s markets, fairs and festivals. A staffed information 

table with the project folio and a comment form will allow for the team to 
hear a broad array of public feedback. This will allow the team to reach 
members of the public that are not willing or able to not attend an open 
house. 

� Transit stops and truck stops are also being considered as outreach 
points. 

� Neighborhood groups briefings. Community groups that have regular 
meetings will be contacted and then briefed. 

� Project newsletter will be published periodically and will be available for 
jurisdictions to mail to residents. 

� Project website will be developed and updated on a regular basis. 
� Corridor Working Group, Policy Board, and Executive Committee 

meetings will serve to facilitate dialogue between constituents, elected 
officials, and the project team. 

 
The group agreed that these strategies sounded effective. Diane asked them to 
send additional ideas to her. 
  
 
Next steps: 
� Priority is to identify list of projects for the corridor plan and to meet RTID’s 

schedule. The project team will look at changing the CWG meeting 
schedule. 

� Identify and understand Sound Transit’s long range plans for the SR 167 
corridor. 

� Engage the railroads in the corridor plan process.  
� Outreach – follow up with Renton. 
� Send information to ST 2 open houses. 
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� Michael Booth will be contacting jurisdictions regarding modeling. If CWG 
members have questions about the process, contact him directly. 

� Add explicit assumptions for the decision structure. 
� WSDOT will plan to attend the next Valley Cities meeting. Dennis will work 

to extend the invitation to WSDOT. 6/26 is the probable date, in Fife. 
� Engage truckers even more. Ask for a WTA representative to join this 

group or make a presentation. 
� City of Renton transportation committee will like a briefing in the future. 

Auburn, too. 
� General agreement that this day and time work for folks.  

 
 
Next Meeting: 6/21/05, 1:30 – 3:30 p.m. 
Centennial Conference Rooms, Centennial Building 
400 W. Gowe Street, Kent 
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